



Shared Infrastructure for Solar Parks Project (P154283)

SOUTH ASIA | India | Energy & Extractives Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 07-Jun-2017 | ISR27768 |

Implementing Agencies: Indian Renewable Energy Development Agency Limited, Indian Renewable Energy Development Agency Limited

Key Dates

Key Project Dates

Bank Approval Date:30-Mar-2017

Effectiveness Date:--

Planned Mid Term Review Date:04-Nov-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Jul-2022

Revised Closing Date:31-Jul-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The proposed development objective is "to increase solar generation capacity through the establishment of large-scale solar parks in the country".

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Shared Infrastructure for Solar Parks (estimated total project cost: US\$198 million of which IBRD Loan: US\$75 million and CTF Loan: US\$23 million):(Cost \$98.00 M)

Component 2 - Technical Assistance (Estimated Cost: US\$2 million of which CTF Grant:US\$2 million):(Cost \$2.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions

This is the first ISR after the approval of the project on March 30, 2017.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Low	--	● Low
Macroeconomic	● Low	--	● Low
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Generation Capacity of Renewable Energy (other than hydropower) constructed (Megawatt, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,750.00
Date	01-Apr-2016	--	--	31-Mar-2022

▲ Generation Capacity of Renewable Energy constructed-Solar (Megawatt, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,750.00
Date	01-Apr-2016	--	--	31-Mar-2022



► GHG Emissions Reduction (Tons of CO2 equivalent per year) (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6,300.00
Date	01-Apr-2016	--	--	31-Mar-2022

Overall Comments

Intermediate Results Indicators

► Investment mobilized in solar projects in solar parks under the project (US\$ Million) (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1,428.00
Date	01-Apr-2016	--	--	31-Mar-2022

► Grievances received that are addressed within two months of receipt (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	01-Apr-2016	--	--	31-Mar-2022

Overall Comments

Data on Financial Performance

Disbursements (by loan)




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154283	IBRD-87370	Not Effective	USD	75.00	75.00	0.00	0.00	75.00	0%
P154283	TF-A4648	Not Effective	USD	23.00	23.00	0.00	0.00	23.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154283	IBRD-87370	Not Effective	30-Mar-2017	--	--	31-Jul-2022	31-Jul-2022
P154283	TF-A4648	Not Effective	30-Mar-2017	--	--	31-Jul-2022	31-Jul-2022

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
