



## Kenya Secondary Education Equity and Quality Improvement Program (P501648)

EASTERN AND SOUTHERN AFRICA | Kenya | Education Global Practice | Requesting Unit: AECE2 (6542) | Responsible Unit: HAAE2 (10209)

IBRD/IDA | Program-for-Results Financing | FY 2025 | Team Leader(s): Ruth Karimi Charo

Seq No: 1 | Archived on 13-Dec-2024 | ISR02733 | Created by: Adamseged Kassahun Abebe on 03-Dec-2024 | Modified by: Ruth Karimi Charo on 10-Dec-2024

## 1. PROJECT DEVELOPMENT OBJECTIVE

### 1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 17-Oct-2024)

The Program Development Objective (PDO) is to improve equitable access to quality secondary education, and strengthen systems.

## 2. OVERALL RATINGS

| Name                                 | Current        |
|--------------------------------------|----------------|
| Progress towards achievement of PDO  | ● Satisfactory |
| Overall Implementation Progress (IP) | ● Satisfactory |
| Overall Risk Rating                  | ● Substantial  |

## 3. KEY ISSUES & STATUS

### 3.1 Implementation Status and Key Decisions

The Program was approved on October 17, 2024. The government is in the process of signing the Agreements and preparing the Program's effectiveness.

## 4. DATA ON FINANCIAL PERFORMANCE

### 4.1 Disbursements (by loan)



| Loan/Credit/TF | Status        | Original | Revised | Cancelled | Disbursed | Undisbursed | % Disbursed | Historical Disbursed |
|----------------|---------------|----------|---------|-----------|-----------|-------------|-------------|----------------------|
| IDA-E3760      | Not Effective | 50.00    | 49.52   | 0.00      | 0.00      | 49.52       | 0%          | 50.00                |
| IDA-76420      | Not Effective | 200.00   | 195.34  | 0.00      | 0.00      | 195.34      | 0%          | 200.00               |

#### 4.2 Key Dates (by loan)

| Loan/Credit/TF | Status        | Approval    | Signing | Effectiveness | Orig. Closing | Rev. Closing |
|----------------|---------------|-------------|---------|---------------|---------------|--------------|
| IDA-76420      | Not Effective | 17-Oct-2024 |         |               | 31-Dec-2029   | 31-Dec-2029  |
| IDA-E3760      | Not Effective | 17-Oct-2024 |         |               | 31-Dec-2029   | 31-Dec-2029  |

#### 4.3 Program Action Plan

|                        |                                                                         |                                    |        |                  |             |
|------------------------|-------------------------------------------------------------------------|------------------------------------|--------|------------------|-------------|
| Action Description     | Adoption of a risk-based audit manual and finance and accounting manual |                                    |        |                  |             |
| Source                 | DLI#                                                                    | Responsibility                     | Timing | Timing Value     | Status      |
| Fiduciary Systems      | NA                                                                      | Directorate of Schools Audit (DSA) | Other  | By end of year 1 | Not Yet Due |
| Completion Measurement | Risk-based audit manual and finance and accounting manuals adopted.     |                                    |        |                  |             |
| Comments               | Not yet due                                                             |                                    |        |                  |             |

|                        |                                                                                                     |                |        |              |             |
|------------------------|-----------------------------------------------------------------------------------------------------|----------------|--------|--------------|-------------|
| Action Description     | Capacity building of Directorate of School Audit on the financial management and new risk framework |                |        |              |             |
| Source                 | DLI#                                                                                                | Responsibility | Timing | Timing Value | Status      |
| Fiduciary Systems      | NA                                                                                                  | DSA            | Other  | TBD          | Not Yet Due |
| Completion Measurement | Number trained.                                                                                     |                |        |              |             |
| Comments               | Not yet due                                                                                         |                |        |              |             |



|                        |                                                                                                                                                      |                |        |                                              |             |
|------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|----------------------------------------------|-------------|
| Action Description     | Preparation of a procurement guidance manual within the provisions of PPADA, 2015 and Public Procurement and Asset Disposal Regulations, PPADR 2020. |                |        |                                              |             |
| Source                 | DLI#                                                                                                                                                 | Responsibility | Timing | Timing Value                                 | Status      |
| Fiduciary Systems      | NA                                                                                                                                                   | TSC            | Other  | Immediately after the program effectiveness. | Not Yet Due |
| Completion Measurement | Procurement guidance manual issued.                                                                                                                  |                |        |                                              |             |
| Comments               | Not yet due                                                                                                                                          |                |        |                                              |             |

|                                  |                                                                                                                                     |                |        |                                                                                                              |             |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|--------------------------------------------------------------------------------------------------------------|-------------|
| Action Description               | Review of the PEELP ESHSM Manual to include Standard Operating Procedures, Guidelines and Templates for relevant SEEQIP activities. |                |        |                                                                                                              |             |
| Source                           | DLI#                                                                                                                                | Responsibility | Timing | Timing Value                                                                                                 | Status      |
| Environmental and Social Systems | NA                                                                                                                                  | MoE            | Other  | The ESHSM Manual to be reviewed by project effectiveness and verification of implementation in Year 1 and 2. | Not Yet Due |
| Completion Measurement           | An updated Environmental, Social, Health and Safety Management (ESHSM) Manual.                                                      |                |        |                                                                                                              |             |
| Comments                         | Not yet due                                                                                                                         |                |        |                                                                                                              |             |

|                                  |                                                                                                                                                                      |                |        |              |             |
|----------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|--------------|-------------|
| Action Description               | Education officers and other relevant stakeholders receive training for the implementation of the Environmental, Social, Health and Safety Management (ESHSM) Manual |                |        |              |             |
| Source                           | DLI#                                                                                                                                                                 | Responsibility | Timing | Timing Value | Status      |
| Environmental and Social Systems | NA                                                                                                                                                                   | MoE            | Other  | Yearly.      | Not Yet Due |
| Completion Measurement           | ESHSM Manual training undertaken annually and confirmed through progress reports.                                                                                    |                |        |              |             |
| Comments                         | Not yet due                                                                                                                                                          |                |        |              |             |

|                    |                                                                                                                                                                              |  |  |  |  |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|
| Action Description | Strengthen social accountability systems and GRM, interoperable between the MoE/SAGAs and TSC to provide an effective platform to seek redress and timely resolve conflicts. |  |  |  |  |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|



| Source                           | DLI#                                                                                                                         | Responsibility | Timing | Timing Value                  | Status      |
|----------------------------------|------------------------------------------------------------------------------------------------------------------------------|----------------|--------|-------------------------------|-------------|
| Environmental and Social Systems | NA                                                                                                                           | MoE            | Other  | 6 months after effectiveness. | Not Yet Due |
| Completion Measurement           | Social accountability systems and Grievance Redress Mechanisms established and interoperable between the MoE, TSC and SAGAs. |                |        |                               |             |
| Comments                         | Not yet due                                                                                                                  |                |        |                               |             |

| Action Description     | Improve NEMIS and data processing through NEMIS system audit, upgrade and enhancement of quality assurance of NEMIS. |                       |        |                                           |             |
|------------------------|----------------------------------------------------------------------------------------------------------------------|-----------------------|--------|-------------------------------------------|-------------|
| Source                 | DLI#                                                                                                                 | Responsibility        | Timing | Timing Value                              | Status      |
| Fiduciary Systems      | NA                                                                                                                   | Ministry Of Education | Other  | (i) Yr 1; (ii) Yr 2 onwards; (iii) Year 3 | Not Yet Due |
| Completion Measurement | Improved NEMIS with harmonized data on actual school enrolment figures in schools                                    |                       |        |                                           |             |
| Comments               | Not yet due                                                                                                          |                       |        |                                           |             |

| Action Description     | Strengthen internal control: (i) MoE Internal auditors trained on NEMIS and CAAT; (ii) Regular Internal audit review of the Program; (iii) track implementation of audit recommendations and report semiannually; (iv) regular Audit meetings. |                |        |                                                                    |             |
|------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|--------------------------------------------------------------------|-------------|
| Source                 | DLI#                                                                                                                                                                                                                                           | Responsibility | Timing | Timing Value                                                       | Status      |
| Fiduciary Systems      | NA                                                                                                                                                                                                                                             | MoE and TSC    | Other  | (i) annually; (ii) annually; (iii) semi annually and (iv) annually | Not Yet Due |
| Completion Measurement | Internal audit carried out through NEMIS and timely action taken on audit report findings.                                                                                                                                                     |                |        |                                                                    |             |
| Comments               | Not yet due                                                                                                                                                                                                                                    |                |        |                                                                    |             |

| Action Description | Use of automated financial system by the District National County Accountants to improve on reporting at the county level. |                |        |                  |             |
|--------------------|----------------------------------------------------------------------------------------------------------------------------|----------------|--------|------------------|-------------|
| Source             | DLI#                                                                                                                       | Responsibility | Timing | Timing Value     | Status      |
| Fiduciary Systems  | NA                                                                                                                         | MoE            | Other  | Yr 2 and onwards | Not Yet Due |



|                        |                                              |
|------------------------|----------------------------------------------|
| Completion Measurement | Automated financial system for the counties. |
| Comments               | Not yet due                                  |

|                        |                                                                     |                |        |              |             |
|------------------------|---------------------------------------------------------------------|----------------|--------|--------------|-------------|
| Action Description     | PPRA to undertake compliance assessment and file compliance report. |                |        |              |             |
| Source                 | DLI#                                                                | Responsibility | Timing | Timing Value | Status      |
| Fiduciary Systems      | NA                                                                  | MoE and TSC    | Other  | Annually     | Not Yet Due |
| Completion Measurement | Every year after program effectiveness.                             |                |        |              |             |
| Comments               | Not yet due                                                         |                |        |              |             |

|                        |                                                                                                      |                |        |              |             |
|------------------------|------------------------------------------------------------------------------------------------------|----------------|--------|--------------|-------------|
| Action Description     | Prepare contract management plans for procurements whose implementation is above one month.          |                |        |              |             |
| Source                 | DLI#                                                                                                 | Responsibility | Timing | Timing Value | Status      |
| Fiduciary Systems      | NA                                                                                                   | Annually       | Other  | Annually     | Not Yet Due |
| Completion Measurement | After each high value and high risk contract signed and continues throughout project implementation. |                |        |              |             |
| Comments               | Not yet due                                                                                          |                |        |              |             |

|                                  |                                                                                                                                                                                                              |                |        |                          |             |
|----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|--------------------------|-------------|
| Action Description               | Update the MoE ESHSM Manual to include ESHS requirements in civil works contract documents; Procedures for management of asbestos-containing materials; and Code of practice for the protection of learners. |                |        |                          |             |
| Source                           | DLI#                                                                                                                                                                                                         | Responsibility | Timing | Timing Value             | Status      |
| Environmental and Social Systems | NA                                                                                                                                                                                                           | MoE            | Other  | By Program effectiveness | Not Yet Due |
| Completion Measurement           | An updated ESHSM Manual.                                                                                                                                                                                     |                |        |                          |             |
| Comments                         | Not yet due                                                                                                                                                                                                  |                |        |                          |             |

|                    |                                                                                                        |                |           |              |             |
|--------------------|--------------------------------------------------------------------------------------------------------|----------------|-----------|--------------|-------------|
| Action Description | Addressing gaps noted in the CAJ and EACC annual performance contracting certification process for MoE |                |           |              |             |
| Source             | DLI#                                                                                                   | Responsibility | Timing    | Timing Value | Status      |
| Fiduciary Systems  | NA                                                                                                     | MoE            | Recurrent | Yearly       | Not Yet Due |



|                        |                                                                                                                                           |
|------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|
| Completion Measurement | Implementation of recommended actions to improve institutional capacities to prevent any fraud, corruption, and maladministration at MoE. |
| Comments               | Not yet due                                                                                                                               |

## 5. KEY DATES

| Key Events                     | Planned     | Actual      |
|--------------------------------|-------------|-------------|
| Approval                       | 17-Oct-2024 | 17-Oct-2024 |
| Effectiveness                  | 30-Jan-2025 |             |
| Mid-Term Review No. 01         | 30-Jun-2027 |             |
| Operation Closing/Cancellation | 31-Dec-2029 |             |

## 6. SYSTEMATIC OPERATIONS RISK-RATING TOOL

| Risk Category                                                | Rating at Approval<br>Approval Package - 17 Oct<br>2024 | Proposed Rating |
|--------------------------------------------------------------|---------------------------------------------------------|-----------------|
| Political and Governance                                     | ● Substantial                                           | ● Substantial   |
| Macroeconomic                                                | ● Substantial                                           | ● Substantial   |
| Sector Strategies and Policies                               | ● Moderate                                              | ● Moderate      |
| Technical Design of Project or Program                       | ● Moderate                                              | ● Moderate      |
| Institutional Capacity for Implementation and Sustainability | ● Moderate                                              | ● Moderate      |
| Fiduciary                                                    | ● Substantial                                           | ● Substantial   |
| Environment and Social                                       | ● Moderate                                              | ● Moderate      |
| Stakeholders                                                 | ● Moderate                                              | ● Moderate      |
| Other                                                        | ● Substantial                                           | ● Substantial   |



Overall

● Substantial

● Substantial



## 7. RESULTS

### 7.1 PDO Indicators by PDO Outcomes

| Indicator Name                                                                                            | Baseline |            | Actual (Current) |             | Closing Period |            |
|-----------------------------------------------------------------------------------------------------------|----------|------------|------------------|-------------|----------------|------------|
|                                                                                                           | Value    | Month/Year | Value            | Date        | Value          | Month/Year |
| Increase in retention rate of learners in Junior Schools in target Counties. (Percentage)                 | 0        | Sep/2024   | 0                | 29-Nov-2024 | 80             | Dec/2029   |
| Increase in retention rate of female learners in Junior Schools in target Counties (Percentage)           |          |            |                  |             |                |            |
| Increase in retention rate of learners in Junior Schools in refugee camps (Percentage)                    |          |            |                  |             |                |            |
| Increase in retention rate of learners in Junior Schools in refugee hosting counties (Percentage)         |          |            |                  |             |                |            |
| Increase in retention rate of learners in Junior Schools in non-host/non-refugee communities (Percentage) |          |            |                  |             |                |            |
| Improve alignment of the basic education system towards learning and its monitoring (Yes/No)              | No       | Sep/2024   | No               | 29-Nov-2024 | Yes            | Dec/2029   |





|                                                                                                                                                                                           |  |  |  |  |  |  |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|
| Increase in average learner test score in Integrated Science, Mathematics and English at Junior School (Grade 8): Maximum test result a student can score for each subject is 40 (Number) |  |  |  |  |  |  |
| Increase in average learner test score in Integrated Science (Number)                                                                                                                     |  |  |  |  |  |  |
| Increase in average learner test score in Integrated Science - Girls (Number)                                                                                                             |  |  |  |  |  |  |
| Increase in average learner test score in Integrated Science in refugee camps (Number)                                                                                                    |  |  |  |  |  |  |
| Increase in average learner test score in Integrated Science in host communities (Number)                                                                                                 |  |  |  |  |  |  |
| Increase in average learner test score in Integrated Sciences in non-refugee, non-host communities (Number)                                                                               |  |  |  |  |  |  |
| Increase in average learner test score in Mathematics (Number)                                                                                                                            |  |  |  |  |  |  |
| Increase in average learner test score in Mathematics - Girls (Number)                                                                                                                    |  |  |  |  |  |  |



|                                                                                                     |       |          |       |             |       |          |
|-----------------------------------------------------------------------------------------------------|-------|----------|-------|-------------|-------|----------|
| Increase in average learner test score in Mathematics in refugee camps (Number)                     |       |          |       |             |       |          |
| Increase in average learner test score in Mathematics in host communities (Number)                  |       |          |       |             |       |          |
| Increase in average learner test score in Mathematics in non-refugee, non-host communities (Number) |       |          |       |             |       |          |
| Increase in average learner test score in English (Number)                                          |       |          |       |             |       |          |
| Increase in average learner test score in English - Girls (Number)                                  |       |          |       |             |       |          |
| Increase in average learner test score in English in refugee camps (Number)                         |       |          |       |             |       |          |
| Increase in average learner test score in English in hosting communities (Number)                   |       |          |       |             |       |          |
| Increase in average learner test score in English in non-refugee, non-host communities (Number)     | 19.48 | Sep/2024 | 19.48 | 29-Nov-2024 | 23.50 | Dec/2029 |

## 7.2 Intermediate Results Indicators by Results Areas



| Indicator Name                                                                                                                                                               | Baseline |            | Actual (Current) |             | Closing Period |            |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|------------|------------------|-------------|----------------|------------|
|                                                                                                                                                                              | Value    | Month/Year | Value            | Date        | Value          | Month/Year |
| Number of teachers completing the SBTSS (Number)                                                                                                                             |          |            |                  |             |                |            |
| Number of JS teachers completing the SBTSS in refugee camps (Number)                                                                                                         |          |            |                  |             |                |            |
| Number of JS teachers completing the SBTSS in non-refugee/non-host communities (Number)                                                                                      |          |            |                  |             |                |            |
| Number of JS teachers completing the SBTSS in host communities (Number)                                                                                                      | 0        | Sep/2024   | 0                | 29-Nov-2024 | 3,000          | Dec/2029   |
| Key Reforms in Basic Education Institutionalized (Yes/No)                                                                                                                    |          |            |                  |             |                |            |
| Number of new and rehabilitated classrooms/labs/ WASH facilities in target FDSE/LCBPS/special needs education Senior Schools as per the agreed implementation plan. (Number) | 0        | Sep/2024   | 0                | 29-Nov-2024 | 1,631          | Dec/2029   |
| Number of classrooms and WASH facilities constructed in host-communities' schools (Number)                                                                                   |          |            |                  |             |                |            |
| Number of classrooms and WASH facilities constructed in                                                                                                                      |          |            |                  |             |                |            |



|                                                                                                                                                                                          |    |          |    |             |        |          |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|----------|----|-------------|--------|----------|
| non-refugee, non-host-communities' schools (Number)                                                                                                                                      |    |          |    |             |        |          |
| Assessment resource center established at KNEC (Yes/No)                                                                                                                                  | No | Sep/2024 | No | 29-Nov-2024 | Yes    | Dec/2029 |
| Number of classroom observations conducted in JS through SBTSS (Number)                                                                                                                  | 0  | Sep/2024 | 0  | 29-Nov-2024 | 15,000 | Dec/2029 |
| Number of classroom observations conducted in SBTSS in refugee camp-based schools (Number)                                                                                               |    |          |    |             |        |          |
| Number of classroom observations conducted through SBTSS in non-refugee/non-host communities (Number)                                                                                    |    |          |    |             |        |          |
| Number of classroom observations conducted through SBTSS in host communities (Number)                                                                                                    |    |          |    |             |        |          |
| Number of FDSE, including in host refugee communities and camp-based Junior and Senior Schools with new physical laboratories or functional virtual science laboratories (DLI). (Number) |    |          |    |             |        |          |
| Number of FDSE JS non-host/non-refugee schools with                                                                                                                                      |    |          | 0  | 29-Nov-2024 |        |          |



|                                                                                                                                |  |  |  |  |  |  |
|--------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|
| functional physical and virtual science laboratories (Number)                                                                  |  |  |  |  |  |  |
| Number of Camp-based JS schools with functional physical and virtual science laboratories (Number)                             |  |  |  |  |  |  |
| Number of FDSE JS host-community schools with functional physical and virtual science laboratories (Number)                    |  |  |  |  |  |  |
| Number of Regional Educational Assessment and Resource Centers (EARCs) Revamped (Number)                                       |  |  |  |  |  |  |
| National Education Quality Assurance and Standards Framework, guidelines and tools revised as per CBC and CBA reforms (Yes/No) |  |  |  |  |  |  |
| SBTSS formally Embedded in TPD Credits Framework by TSC (Yes/No)                                                               |  |  |  |  |  |  |
| Textbook-student ratios in Junior and Senior Schools for Sciences, Mathematics and English (Number)                            |  |  |  |  |  |  |
| Textbook-student ratios in Junior and Senior Schools for Sciences, Mathematics and English in host communities (Number)        |  |  |  |  |  |  |
| Textbook-student ratios in Junior and Senior Schools for Sciences, Mathematics and                                             |  |  |  |  |  |  |



|                                                                                                                                                                   |  |  |  |  |  |  |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|
| English in refugee camps (Number)                                                                                                                                 |  |  |  |  |  |  |
| Textbook-student ratios in Junior and Senior Schools for Sciences, Mathematics and English in non-refugee/non-host communities (Number)                           |  |  |  |  |  |  |
| Number of camp-based Junior Schools receiving School Grants for completing priority areas in their SIPS (Number)                                                  |  |  |  |  |  |  |
| Clean cooking energy for School Meals Program piloted at least 3 of the target 4 centralized kitchens (Yes/No)                                                    |  |  |  |  |  |  |
| Number of teacher training colleges rehabilitated (Number)                                                                                                        |  |  |  |  |  |  |
| Number of vulnerable learners (based on MoE's established criteria) receiving school meals, including learners in camp- based and host communities (DLI) (Number) |  |  |  |  |  |  |
| Number of non-host/non-refugee vulnerable learners (based on MoE's established criteria) receiving school meals (Number)                                          |  |  |  |  |  |  |
| Number of learners in refugee camp-based schools receiving school meals (Number)                                                                                  |  |  |  |  |  |  |



|                                                                                                                            |   |          |   |             |       |          |
|----------------------------------------------------------------------------------------------------------------------------|---|----------|---|-------------|-------|----------|
| Number of learners in host communities schools receiving school meals (Number)                                             |   |          |   |             |       |          |
| Strategy on Education and Climate Change Developed (Yes/No)                                                                |   |          |   |             |       |          |
| Number of Low-Cost Boarding and Peace Schools (LCB & PS) expanded (Number)                                                 | 0 | Sep/2024 | 0 | 29-Nov-2024 | 15    | Dec/2029 |
| Number of teachers trained in Special Needs Education (Number)                                                             | 0 | Sep/2024 | 0 | 29-Nov-2024 | 5,753 | Dec/2029 |
| Number of teachers trained in Special Needs Education in host communities (Number)                                         |   |          |   |             |       |          |
| Number of teachers trained in Special Needs Education in refugee camp-based schools (Number)                               |   |          |   |             |       |          |
| Number of teachers trained in Special Needs Education in non-refugee/non-host communities (Number)                         |   |          |   |             |       |          |
| Level of satisfaction of beneficiaries (Citizen Engagement indicator and part of Grievance Redress Mechanism) (Percentage) |   |          |   |             |       |          |
| Number of girls completing STEM mentoring program (Number)                                                                 |   |          |   |             |       |          |
| Number of girls completing STEM mentoring program in                                                                       |   |          |   |             |       |          |



|                                                                                                                      |    |          |   |             |       |          |
|----------------------------------------------------------------------------------------------------------------------|----|----------|---|-------------|-------|----------|
| non-refugee/non-host communities (Number)                                                                            |    |          |   |             |       |          |
| Number of girls completing STEM mentoring program in refugee camps (Number)                                          | 0  | Sep/2024 | 0 | 29-Nov-2024 | 7,000 | Dec/2029 |
| Number of girls completing STEM mentoring program in host communities schools (Number)                               |    |          |   |             |       |          |
| Increase in enrollment of teacher trainees in rehabilitated target TTCs (Number)                                     |    |          |   |             |       |          |
| Number of schools with access to livestreaming of lessons in classrooms (Number)                                     |    |          |   |             |       |          |
| Number of schools with access to livestreaming of lessons in classrooms in refugee camps (Number)                    |    |          |   |             |       |          |
| Number of schools with access to livestreaming of lessons in classrooms in host communities (Number)                 |    |          |   |             |       |          |
| Number of schools with access to livestreaming of lessons in classrooms in non-refugee non-host communities (Number) |    |          |   |             |       |          |
| Increase in share of Junior School teachers who achieve 70%                                                          | NA | Sep/2024 |   |             | NA    | Dec/2029 |





|                                                                                                                                               |  |  |      |             |  |  |
|-----------------------------------------------------------------------------------------------------------------------------------------------|--|--|------|-------------|--|--|
| pedagogical proficiency in SME (Percentage)                                                                                                   |  |  |      |             |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in Math in JS host-communities (Percentage)               |  |  | 9.05 | 29-Nov-2024 |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in Math in non-refugee/non-host communities (Percentage)  |  |  | 9.05 | 29-Nov-2024 |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in Integrated Science in JS host-communities (Percentage) |  |  |      |             |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in Integrated Science in refugee camps (Percentage)       |  |  |      |             |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in Math in refugee camps (Percentage)                     |  |  |      |             |  |  |
| Increase in share of Junior School teachers who achieve 70% pedagogical proficiency in                                                        |  |  |      |             |  |  |



|                                                                                                                                                                            |  |  |    |             |  |  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|----|-------------|--|--|
| English in refugee camps<br>(Percentage)                                                                                                                                   |  |  |    |             |  |  |
| Increase in share of Junior<br>School teachers who achieve<br>70% pedagogical proficiency in<br>English in non-refugee/non-<br>host communities<br>(Percentage)            |  |  |    |             |  |  |
| Increase in share of Junior<br>School teachers who achieve<br>70% pedagogical proficiency in<br>Integrated Science in non-<br>refugee/non-host communities<br>(Percentage) |  |  |    |             |  |  |
| Increase in share of Junior<br>School teachers who achieve<br>70% pedagogical proficiency<br>English in JS host-communities<br>(Percentage)                                |  |  | 40 | 29-Nov-2024 |  |  |
| Number of target camp-based Junior<br>Schools reporting reduced classroom<br>overcrowding (Number)                                                                         |  |  |    |             |  |  |
| Number of Children Supported with<br>better education (in millions)<br>(Number)                                                                                            |  |  | 0  | 29-Nov-2024 |  |  |
| Number of female children<br>supported with better<br>education (in millions)<br>(Number)                                                                                  |  |  | 0  | 29-Nov-2024 |  |  |



|                                                                       |  |  |  |  |  |  |
|-----------------------------------------------------------------------|--|--|--|--|--|--|
| Number of male children supported with better education (Number)      |  |  |  |  |  |  |
| New contract/intern teachers recruited in Camp based schools (Number) |  |  |  |  |  |  |

### 7.3 Disbursement Linked Indicators (DLI)

| PBC Name                                                                                                                    |                  | Baseline | Actual (Current) |      | Closing Period |
|-----------------------------------------------------------------------------------------------------------------------------|------------------|----------|------------------|------|----------------|
|                                                                                                                             |                  |          | Value            | Date |                |
| 1:Upgrade teaching and learning school conditions for target FDSEs, SNE, and camp-based Junior and Senior Schools. (Number) | Value            |          |                  |      |                |
|                                                                                                                             | Allocated Amount |          |                  |      |                |
| DLI allocation                                                                                                              |                  |          | 0.00             |      |                |
| 2:Learners retained in JS, and transitioning to Senior School in target Counties, including refugee learners (Percentage)   | Value            |          |                  |      |                |
|                                                                                                                             | Allocated Amount |          |                  |      |                |
| DLI allocation                                                                                                              |                  |          | 0.00             |      |                |
| 3:JS learners reporting textbook-learner ratio of 1:1 in Science, Mathematics, and English                                  | Value            |          |                  |      |                |
|                                                                                                                             | Allocated Amount |          |                  |      |                |



|                                                                                                           |                  |  |      |  |  |
|-----------------------------------------------------------------------------------------------------------|------------------|--|------|--|--|
| at grades 7, 8 and 9 in targeted Counties, including refugee learners (Percentage)                        |                  |  |      |  |  |
| DLI allocation                                                                                            |                  |  | 0.00 |  |  |
| 4:Camp-based refugee Junior Schools receiving school grants (Number)                                      | Value            |  |      |  |  |
|                                                                                                           | Allocated Amount |  |      |  |  |
| DLI allocation                                                                                            |                  |  | 0.00 |  |  |
| 5:Reduced percentage of Out-of-School Children (OOSC) in 5 Counties with the highest OOSC (Percentage)    | Value            |  |      |  |  |
|                                                                                                           | Allocated Amount |  |      |  |  |
| DLI allocation                                                                                            |                  |  | 0.00 |  |  |
| 6:EARCs facilities and equipment strengthened (Number)                                                    | Value            |  |      |  |  |
|                                                                                                           | Allocated Amount |  |      |  |  |
| DLI allocation                                                                                            |                  |  | 0.00 |  |  |
| 7:Improvement in quality of teaching in Junior School, including camp-based refugee Junior schools (Text) | Value            |  |      |  |  |
|                                                                                                           | Allocated Amount |  |      |  |  |
| DLI allocation                                                                                            |                  |  | 0.00 |  |  |
| 8:Strengthened systems through institutionalization                                                       | Value            |  |      |  |  |
|                                                                                                           | Allocated Amount |  |      |  |  |



|                                                                                                                         |                  |  |      |  |  |
|-------------------------------------------------------------------------------------------------------------------------|------------------|--|------|--|--|
| of key initiated reforms in Basic Education (Text)                                                                      |                  |  |      |  |  |
| DLI allocation                                                                                                          |                  |  | 0.00 |  |  |
| 9:Initiate transition to clean cooking energy/technologies for a sustainable national School Meals Program (SMP) (Text) | Value            |  |      |  |  |
|                                                                                                                         | Allocated Amount |  |      |  |  |
| DLI allocation                                                                                                          |                  |  | 0.00 |  |  |